

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
12/29/2025 1.	Discussed website name; formulated layout	1.5 Hours	JAJ, AV	
01/03/2026 2.	Setup VS Code environment; laid out skeleton code	2 Hours	JAJ, AV	
01/07/2026 3.	Formulated graphic design layout for home page; began home page	2 Hours	JAJ, AV	Start formulating ideas for logo design
01/08/2026 4.	Started layout and design for filtering; setup JSON files for resources	2.5 Hours	JAJ, AV	
01/09/2026 - 01/13/2026 5.	Worked on adding more resources to files for our hub; created header and footer	4 Hours	JAJ, AV	
01/17/2026 6.	Fixed the home page animations; updated more resources	2 Hours	JAJ, AV	Continue adding more resources to the hub

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
1. 01/18/2026	Worked on Our Mission Page; added more resources	4 Hours	JAJ, AV	
2. 01/19/2026	Tested Formsfree; created and finalized Grow the Hub page	2 Hours	JAJ, AV	
3. 01/20/2026 - 01/23/2026	Created Discover Page; designed questions and recommended resources	7 Hours	JAJ, AV	
4. 01/26/2026	Hosted website; fixed footer scaling issues	2 Hours	JAJ, AV	
5. 01/27/2026 - 01/28/2026	Created Reference Page; uploaded necessary documents	2.5 Hours	JAJ, AV	
6. 01/29/2026	Reviewed over website for errors; finished first draft of website	Insert text here 2 Hours	JAJ, AV	



TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
02/21/2026 1.	Change font on resource ub; Set up header to have different categories	1 Hour	JAJ, AV	
02/22/2026 2.	Create a "Show More" feature for the Resource Hub; Added a calendar view of the resources	3 Hours	JAJ, AV	
02/24/2026 3.	Fixed slideshow animations; updated images on pages; added image optimizer	1.5 Hours	JAJ, AV	
02/25/2026 4.	Create Opportunity Path Builder for the Resource Hub	3 Hours	JAJ, AV	
02/26/2026 5.	Created rating and photos to the ratings slideshow on the Home Page	1 Hour	JAJ, AV	
02/28/2026 6.	Get to 200 Resources in the Resource Hub	3 Hours	JAJ, AV	

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
03/01/2026 1.	Create a better UI (User Interface) for the Pathbuilder.jsx	1 Hour	JAJ, AV	
03/02/2026 2.	Write 4 Blog Posts for Blog.jsx	3 Hours	JAJ, AV	
03/03/2026 3.	Upload blog posts on website; find and cite pictures for Blog Post	2 Hours	JAJ, AV	
03/04/2026 4.	Brainstorm new features for Nexus Website	1 Hour	JAJ, AV	
03/05/2026 5.	Create Support page on Resource Hub; Find resources to link	3 Hours	JAJ, AV	
03/06/2026 6.	Create the Beyond the Classroom Page; Research activities for mental health improvement	3 Hours	JAJ, AV	

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
03/07/2026 1.	Get to 300 Resources on Resource Hub	4 Hours	JAJ, AV	
03/08/2026 2.	Write 3 Blog Posts for Blog.jsx	3 Hours	JAJ, AV	
03/08/2026 3.	Upload last 3 blog posts on website; find and cite pictures for Blog.jsx	2 Hours	JAJ, AV	
03/09/2026 4.	Create 2 Minute Reset page on Nexus	3 Hours	JAJ, AV	
03/12/2026 5.	Finish 2 Minute Reset Page on Nexus	1 Hour	JAJ, AV	
03/14/2026-03/15/2026 6.	Start working on Pomodoro Timer (Focus Space)	3 Hours	JAJ, AV	

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved	Team member responsible (student initials)	Comments
03/16/2026 1.	Finish animations; Finish pomodoro timer (Focus Space)	2 Hours	JAJ, AV	
03/17/2026 2.	Fix final bugs on Nexus to account for formatting on different devices	2 Hours	JAJ, AV	
03/18/2026 3.	Fix footer to account for different pages added	1 Hour	JAJ, AV	
03/20/2026 4.	Test all links, buttons, pages, animations, and features on website; Fix any issues that arise.	1.5 Hours	JAJ, AV	
03/21/2026 5.	Add as many resources to Resource Hub as possible	4 Hours	JAJ, AV	
03/22/2026 6.	Finish citing sources; Finish Reference Page; upload work Log	4 Hours	JAJ, AV	